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Written by Andy Murray of
Outperform, Lead Author of PRINCE2
this brochure provides an overview
of both Managing and Directing
Successful Projects with PRINCE2™,

Why has PRINCE2 been
refreshed?

PRINCE2 is often cited as the world’s
most widely used project management
method. Its success is largely due to it
being non-proprietary but also due to
the ability of organizations to apply it to
a variety of industries, environments and
project sizes.

Since its launch in 1996, the project
management industry has not stood still.
The emergence of Agile and iterative
approaches to project management
demonstrate there are challenges
today that simply did not exist in 1996.
Some aspects of traditional project
management concepts do not serve
such challenges. Therefore the remit
for the refresh went beyond reviewing
the log of issues raised on the manual
but also collected wider feedback and
requirements from the user community
and other interested parties.

The refresh project started in November
2006 with a six month period of public
consultation.

The public consultation comprised of:

e Reviewing the Issues Log

e A series of workshops/focus groups
facilitated by the Best Practice User
Group (BPUG)

e ‘Champion’ interviews of key users
e A series of surveys.

More than 170 organizations and
individuals provided feedback as part of
the consultation process. Analysis of the
feedback shows a general consensus for
change as follows:

¢ Reduce the size of the manual and
improve the style of language (more
guidance less instruction)

e Integrate with other OGC products

e Show linkage to other methods and
bodies of knowledge

¢ Provide more guidance on tailoring
(particularly for smaller projects)

¢ Include (or reference) the soft aspects
of Project Management (e.g. people
management, change management,
"fuzzy’ requirements).

How was PRINCE2
refreshed?

The report from the public consultation
was used by a Reference Group
comprising users, academics and
standards bodies appointed by OGC to
help create the mandate for change.

The project to refresh PRINCE2 was
managed using PRINCE2, taking the
mandate as the trigger to appoint the
project management team and create the
project approach. The project approach
was developed through the use of a
Review Group (comprising a broad cross-
section of stakeholders) culminating in
the publication of high-level Product
Descriptions for the revised publications.

More detailed Product Descriptions
were developed and then subjected

to a design review comprising of the
previous PRINCE2 author, lead authors
the other OGC Best Practice products
and a selection of sample users. The
design review resulted in the baselining
of seven principles upon which PRINCE2
would adhere to. The principles define
what makes a project a PRINCE2 project
and provide guiding obligations for good
practice when applying the method to a
specific project.

The project used an iterative time-boxed
approach of releasing interim drafts for
formal quality review by a Review Group
comprising all stakeholder categories.
There were four formal iterations in total.
The feedback from each quality review
was used to improve the draft manuscripts
ready for the final author draft when it was
handed over to the production team for
copy-editing and publishing.

In parallel to the quality reviews, the
revised method was also subjected to a
number of pilots — to prove the changes
to the method work in practice. A total of
12 organizations participated in the pilots,



including the British Council, Standard Bank
and Staffordshire County Council.

Finally, the final author draft was subjected
to an assurance review undertaken by

a Change Control Panel on behalf of

the Project Board. The Change Control
Panel assessed the manuscript against

the Product Descriptions to assess that all
requirements had been met and just as
importantly that all changes were within
the scope of the mandate.

The overriding approach was one of
ongoing public consultation involving all
stakeholders throughout the design and
development activities, as can be seen
from Table 1 below.

Table 1 - Stakeholder Participation
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What are the main
changes to PRINCE2?

The most noticeable change is that there
are now two guides for PRINCE2:

e Managing Successful Projects with
PRINCE2 is aimed at people who
work on projects on a daily basis

¢ Directing Successful Projects with
PRINCE2 provides a guide for those
who direct or sponsor projects.

Managing Successful Projects
with PRINCE2

This guide has been designed to be a role
specific handbook for Project Managers,

Stakeholder Method

Academia

Surveys, Reference Group.

Accreditation Body (APM Group)

Project Board, Change Control Panel.

Consulting Providers (ACOs)

Workshops, Surveys, Review Group.

Central Government

Project Board, Workshops, Surveys, Reference Group,
Review Group, Change Control Panel, Pilots.

Local Government

Workshops, Champion Interviews, Review Group, Pilots.

NGOs

Champion Interview, Reference Group, Pilots.

Private Sector

Surveys, Workshops, Review Group, Reference Group, Pilots.

Professional Associations
(e.g. APM, PMI)

Reference Group, Review Group.

Publisher (TSO)

Project Board, Change Control Panel.

Standards Bodies (e.g. BSI)

Reference Group.

Tool Vendors

Workshops, Surveys.

Training Providers (ATOs)

Workshops, Surveys, Review Group.

Team Managers and Project Support. The
book provides a universally applicable
project management method — the
principles, processes and techniques that
enable individuals and organizations to
successfully deliver their projects.

Key features include outlining the
principles and processes of PRINCE2,
descriptions of the themes of project
management and cross-references to
project management techniques that
may be useful to apply. Finally the guide
provides context of when and how

to use PRINCE2 for different project
environments (e.g. standalone or as part
of a programme).

The manual covers the questions
frequently asked by people involved in
project management and support roles.
These questions include:

e What's expected of me?

¢ What does the Project Manager do?

e What do | do if things don’t go to
plan?

¢ What decisions am | expected to
make?

¢ What information do | need or must |
supply?

¢ Who should | look to for support? For
direction?

e How can | tailor the use of PRINCE2
for my project?
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There’s a lot more focus on benefits in
the new managing guide than in the
current method; in particular around
how benefits need to be tracked and
realised post project and how that relates
to a programme environment.

Directing Successful Projects with
PRINCE2

This new publication is aimed at
supporting the senior manager
responsible for a project, specifically
those managers undertaking an
executive role on a project for the first
time. Covering the duties and behaviours
expected of members of the Project
Board, Directing Successful Projects with
PRINCE2 can be used as a reference
guide at any stage to check what is
required — both of the Project Board and
of the Project Manager in return.

Key features include a PRINCE2 method
overview, agendas and checklists for the
Project Boards' review, descriptions of
the management products the Board is
expected to approve and an outline of
role responsibilities involved.

It covers the questions frequently asked
by those people who sponsor or direct
projects:

e What's expected of me?

¢ What should | expect of the Project
Manager?

e How do | know the Project Manager is
applying PRINCE2 appropriately?

e How do | delegate authority to the
Project Manager but keep control?

e \What decisions am | expected to
make?

e What information is required/available
to help me make decisions?

e How do we tailor the use of PRINCE2
for projects of differing scale or type?

¢ \What does an effective Project Board
look like?

It is aimed at managers taking on senior
project roles, either for the first time or
for the first time in a PRINCE2 context. It
acts as a reference guide for managers
who are more experienced in directing
projects and/or using PRINCE2 but who
wish to check from time to time the
detailed guidance on specific topics.

How have these changes
improved PRINCE2?

PRINCE2 keeps its core value of being

a universal method that can be applied
to any project regardless of type, scale,
culture or geography. The improvements
are based on user feedback on what was
liked/disliked about PRINCE2 and on the
different challenges that face today’s
projects.

The key improvements to PRINCE2 2009
are:

e PRINCE2 is less prescriptive and more
flexible

e PRINCEZ2 is less theoretical and more
practical — based on the input of
over 170 organizations and validated
through pilots

¢ PRINCE2 now has a set of clearly
defined principles. These principles
can be used as a check that PRINCE2
is being applied in the spirit in which
the method has been designed - not
too rigidly nor superficially

* The need to tailor the method is
explicitly stated and guidance on how
to tailor is provided

* |t has been designed to align with
other OCG products; Managing
Successful Programmes (MSP™),
Management of Risk (M_o_R®) and
the new Project, Programme and
Portfolio Offices (P30®) guidance
and will enable users to seamlessly
integrate all four methods and
frameworks

* The linkage with other standards and
bodies of knowledge is clearly shown

e The importance of the soft aspects of
project management are emphasised

e PRINCE2 is not bureaucratic — the
method requires information and
decisions, not documents and
meetings.
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How do these publications compare to the previous version of PRINCE2?
Table 2 - Comparison to the PRINCE2 2005 Edition

Area PRINCE2 2009 PRINCE2 2005
Principles 7 principles None
Themes / Components | 7 themes: 8 components:

® Business Case
e Organization
e Quality

e Plans

® Risk

e Changes

® Progress.

® Business case

e Organization

® Plans

e Controls

¢ Management of Risk

e Quality in a Project Environment
¢ Configuration Management

e Change Control.

Processes

7 processes:

e Starting up a Project

e Directing a Project

e [nitiating a Project

e Controlling a Stage

¢ Managing a Stage Boundary
e Closing a Project.

8 processes:

e Starting up a Project

e Directing a Project

e Initiating a Project

¢ Controlling a Stage

¢ Managing a Stage Boundary
¢ Closing a Project

e Planning.

Sub-processes

40 activities comprising recommended actions. No codes.

45 codified sub-processes comprising prescriptive actions.

Technigues

2 techniques explained (Product Based Planning and
Quality Review) and numerous cross-references to
techniques from other bodies of knowledge, including
‘soft’ aspects.

3 techniques explained (Product Based Planning, Change
Control, Quality Review).

Project Environment

Context rich guidance on tailoring the method according
to the project’s environment, including:

e Projects in a programme

e Commercial customer/supplier relationships

e Multi-owned projects

¢ Alignment with other lifecycle models and
bodies of knowledge

e Project scale.

Not covered.

Management Products

26 management products with explicit guidance on their
evolution and which ones can be combined.

36 management products.
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Table 2 (Continued)

Area PRINCE2 2009 PRINCE2 2005

Roles 8 roles (Project Board, Senior User, Executive, Senior 10 roles (Project Board, Senior User, Executive, Senior
Supplier, Project Manager, Team Manager, Project Supplier, Project Manager, Team Manager, Project
Assurance, Project Support). Assurance, Project Support, Configuration Librarian,

Project Support Office).

Suggested competences for each role.
Project Board roles now include “duties and behaviours”.

Checklists Process based checklists. Component based checklists.

Governance checklist aligned to APM'’s governance
principles.

Project Board guidance

Role specific guidance for senior managers who sponsor
or direct projects, including:

¢ \What makes a good Project Board

¢ Suggested agendas for Project Board reviews

e Checklist of key decisions for each Project Board review
o Pre- and post-project responsibilities.

Embedded within the main guide and aimed at Project
Managers rather than Project Board members.

PRINCE2 2009 Library

The range of PRINCE2 publications

cover:

e An Introduction to

Managing and Directing

Successful Projects

e Managing Successful Projects with

PRINCE2

e Directing Successful Projects

with PRINCE2

e Passing your PRINCE2 Examinations
e PRINCE2 Pocketbook

e The Executive Guide to Directing
Projects: within a PRINCE2 and MSP

Environment.

s
U\rmn

PRINCE2:

The publications are available in a range of
formats to suit users needs:

e Hard Copy
¢ PDF Single User, offers individual access

e Handheld eBook, downloadable to most
handheld devices for easy access on the go

e Online Annual Subscription, offering the
greatest functionality of the electronic
product for individuals and across an
organization. Functionality includes:
dynamic content - four different ways to view
the content (Standard, Process, Themes and
Principles), easy navigation and searching,
book marking, cross linking within chapters
and pop-up Glossary Terms.




Order Form

Your Order Details

QTY TITLE ISBN / SUB NO. £ excl VAT f£inc VAT TOTAL

___ AnlIntroduction to PRINCE2: Managing and Directing Successful Projects 9780113311880 £25.00 N/A

__ AnlIntroduction to PRINCE2: Managing and Directing Successful Projects PDF 9780113312009  £25.00 £28.75

___ AnlIntroduction to PRINCE2: Managing and Directing Successful Projects eBook 9780113312016  £25.00 £28.75

____ The Executive Guide to Directing Projects: within a PRINCE2 and MSP Environment 9780113311897  £25.00 N/A

___ Directing Successful Projects with PRINCE2 9780113310609 £45.00 N/A

__ Directing Successful Projects with PRINCE2 PDF 9780113312030  £45.00 £51.75

___ Directing Successful Projects with PRINCE2 eBook 9780113312047  £45.00 £51.75

____ Managing and Directing Successful Projects with PRINCE2 Online (Single User) 70 03 169 £110.00 £126.50

____ Managing Successful Projects with PRINCE2 9780113310593  £75.00 N/A

___ Managing Successful Projects with PRINCE2 PDF 9780113312023 £75.00 £86.25

___ Managing Successful Projects with PRINCE2 eBook 9780113311057  £75.00 £86.25

____ Managing Successful Projects with PRINCE2 Online (Single User) 7003 139 £65.00 £74.75

___ Passing your PRINCE2 Examinations 9780113311903  £20.00 N/A

___ PRINCE2 Pocketbook Pack of Ten 9780113311910  £35.00 N/A
Handling is not charged on subscription products Handling charge per order
Packages are available for those wanting access across VAT orders
an organization simply email OGC@tso.co.uk with your
requirements TOTAL |:|

5 Easy Ways to Order

Online
Visit www.best-management-practice.com

By Telephone

Please call +44 (0)870 243 0123
Textphone +44 (0)870 240 3701
Quoting ref: DTE

By Post

Please complete this form and return FREEPOST to:
Marketing, TSO, Freepost ANG 4748, Norwich, NR3 1YX

By Fax
Please fax this order form to +44 (0)870 243 0129
TSO Shops

TSO Belfast

16 Arthur Street, Belfast, BT1 4GD, Northern Ireland
Tel: +44 (0) 2890 238451

Email: belfast.bookshop@tso.co.uk

Please visit www.tso.co.uk/bookshops for details

TSO @ Blackwells and other Accredited Agents
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Your Personal/Organization’s Details

Name

Job Title

Company/Organization

Address

Postcode

Telephone No.

Email

Payment Details DTE 06.09

I enclose a Cheque for made payable to ‘The Stationery Office’

Please charge to my TSO Account no: ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

) ) Card Start Date Issue No
Please charge my Mastercard/Visa/Amex/Switch/Maestro card no: Card Expiry Date Switch/Maestro only Switch/Maestro only

Signature

If your finance department requires an order
reference for payment please enter it here ‘ ‘

Prices and publication dates are correct at time of going to press but may be subject to change without notice. Account holders should note that credit card transac-
tions will not be shown on their statements.

TSO will not sell, rent or pass any of your details onto interested third parties. The details you supply will be used to allow us to efficiently process your order and to
keep you updated with TSO products and services that we feel may be of interest to you.

| do not wish to receive updates from TSO [

The OGC logo® is a Registered Trade Mark of the Office of Government PRINCE2™ is a Registered Trade Mark of the Office of Government

Commerce in the United Kingdom Commerce

PRINCE® is a Registered Trade Mark of the Office of Government The Swirl logo™ is a Trade Mark of the Office of Government
Commerce in the United Kingdom and other countries Commerce

ITIL® is a Registered Trade Mark of the Office of Government MSP™ is a Trade Mark of the Office of Government Commerce
Commerce in the United Kingdom and other countries P30® is a Registered Trade Mark of the Office of Government
M_o_R® is a Registered Trade Mark of the Office of Government Commerce

Commerce in the United Kingdom and other countries P3M3™ is a Trade Mark of the Office of Government Commerce



